
Month ending date is June 30, 2009
Biennium to Date includes July 01, 2007 through June 30, 2009

Capital Project Tracking - By Project, Appropriation Code, Fund
Office of Financial Management

State of Washington

July 28, 2009

VarianceDollarsContract Balance Percent Percent      Actual Cost of Work       Budgeted Cost of Work (Allotted)  Biennium
ExpendedObligatedObligated(Encumbered)Biennium to DateAppropriation This Month Biennium to DateThis Month (Allotted - Actuals)

407 - Transportation Improvement BoardAgency:  

TotalOutstandingCurrent

      Project 

Biennium to Date

Fund Reapprop Provisos

UnknownUnknown

 187,500  4,500,000  4,500,000 08M N N

 5,624,640  129,600,000  129,600,000 112 N N

 3,933,949  90,643,000  90,643,000 144 N N

 106,515,144  106,515,144  2,329,177 (7,756,448) (23,000,000) (129,515,144)A50 112 N N

 77,375,917  77,375,917  4,651,215 (6,933,947) (13,148,000) (90,523,917)A70 144 N N

 4,698,110  4,698,110  21,081  235,000  1,400,000 (3,298,110)A90 08M N N

Project Total (4,709,306)  189,995,000  7,001,473  188,589,171  188,589,171  1,405,829 

 188,589,171  188,589,171  7,001,473 (4,709,306)  189,995,000  1,405,829 Total 407 Transportation Improvement Board
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